

2111 Pacific, Suite 100 Tacoma, Washington 98402

CHANGE ORDER

Project: Woodland High School Project No.: 1119.00-12
 Architect: McGranahan Architects Change Order No.: 20
 Contractor: Skanska USA Building, Inc. Date: March 3, 2015

Per the General Conditions of the Contract for Construction, this change order shall constitute full settlement for all known, estimated or foreseeable costs and time adjustments, including all delay and impact costs and direct and indirect damages, including consequential damages, regardless of cause, related to this change.

Plans and/or Specifications shall be changed as follows (refer to attachments for back-up information):

Reference	Amount
CCD-104 COR-274 - Shared Activity Accent Paint	\$431.00
CCD-105 COR-284 - Lighting Control at Lighting Mock-Up	\$748.00
CCD-106 COR-288 - Synthetic Turf "W" Font Change	\$0.00
CCD-107 COR-285 - Greenhouse Bench Change	\$3,080.00
CCD-108 COR-286 - Natural Gas to the Greenhouse	\$6,659.00
COP-61 COR-287 - Culinary Arts Island Casework Change	\$0.00
COR-241 RFI#717 - Doors 1600FA and 1600FB	\$4,100.00
COR-271 RFI#688 - Projector Power at the Gym	\$5,356.00
COR-273 RFI#710 - AC-2 Air Dryer Power	\$691.00
COR-278 RFI#701 - Closure at Walk-In Cooler	\$1,441.00
COR-281 RFI#704 - Residential Appliances Questions	\$1,398.00
COR-297 RFI#742 - MAU-1 Condensate Drain	\$343.00
COR-298 RFI#741 - Gas Regulator for Greenhouse	\$786.00

Total Change Order amount **Add** \$25,033.00

Original Contract Amount: \$43,538,000.00
 Previously Authorized Change Orders: \$1,468,630.40
 Current Contract Amount: \$45,006,630.40

Original Date of Substantial Completion: July 6, 2015
 Previously Authorized Change Orders: 11 days
 Current Date of Substantial Completion: July 17, 2015

Contract Amount will be:

Increased / ~~Decreased~~ / Unchanged

The Contract Time Will be : by 0 Calendar Days.

by this Change Order in the amount of: \$25,033.00

The Revised Contract Amount as a result of this Change Order therefor is:

\$45,031,663.40

The date of Substantial Completion as a result of this Change Order, therefore, is:

July 17, 2015

APPROVALS:


3/6/15

Architect: McGranahan Architects

Date

Woodland Public Schools

Date

Contractor: Skanska

Date