

2111 Pacific, Suite 100 Tacoma, Washington 98402

**CHANGE ORDER**

Project: Woodland High School Project No.: 1119.00-12  
 Architect: McGranahan Architects Change Order No.: 25  
 Contractor: Skanska USA Building, Inc. Date: May 7, 2015

Per the General Conditions of the Contract for Construction, this change order shall constitute full settlement for all known, estimated or foreseeable costs and time adjustments, including all delay and impact costs and direct and indirect damages, including consequential damages, regardless of cause, related to this change.

**Plans and/or Specifications shall be changed as follows (refer to attachments for back-up information):**

Reference		Amount
CCD-119	COR-329:Conduit stub out for Tribute Wall Lighting	\$878.00
CCD-123	COR-337: Glass Tops for Transaction Counters	\$568.00
CCD-124	COR-339: Gravel Borrow for Dike Access	\$37,476.00
CCD-127	COR-341: Power for Floral Coolers	\$4,361.00
COP-073	COR-336: Gym Projection Screen Move	\$2,824.00
COR-289	Resource Room Projector Control per RFI#712	\$3,036.00
COR-299	Duct Hood Enclosures in Rooms 1111 and 1401	\$784.00
COR-345	PL-4 Light Fixture Change	\$2,115.00

**Total Change Order amount** **Add** \$52,042.00

Original Contract Amount:	<u>\$43,538,000.00</u>	Original Date of Substantial Completion:	<u>July 6, 2015</u>
Previously Authorized Change Orders:	<u>\$1,626,111.40</u>	Previously Authorized Change Orders:	<u>11 days</u>
Current Contract Amount:	<u>\$45,164,111.40</u>	Current Date of Substantial Completion:	<u>July 17, 2015</u>

Contract Amount will be: *Increased / Decreased / Unchanged* by 0 Calendar Days.

by this Change Order in the amount of: \$52,042.00

The Revised Contract Amount as a result of this Change Order therefor is: \$45,216,153.40

The date of Substantial Completion as a result of this Change Order, therefore, is: July 17, 2015

**APPROVALS:**

Architect: McGranahan Architects Date 5.7.15 Woodland Public Schools Date

Contractor: Skanska Date