



Specialists in School Buildings

DATE: May 8, 2015
RE: Change Order No. 25
Board Summary
Project: New Woodland High School

Change Order amount: \$52,042.00

- CCD 119 – Provide conduit from main building to Wall of Tribute location for future power for lighting.
- CCD 123 – The transaction counters are solid fir and this change was to add tempered glass to the writing surface to improve long term durability.
- CCD 124 – Although Cowlitz County reviewed and approved the Dike Access Road improvement design they required, during construction, an upgrade to the shoulder/"borrow" material from what was indicated on the drawings.
- CCD 127 – Provide electrical outlets for the coolers in the Floral Store. Not shown on drawings.
- COP 073 – Change to relocate the projector screen in the main gym so that video presentations can occur without requiring the retraction of the main basketball hoop standards. Screen could not be lowered with basketball standard in open position. Presentations, for example, would be just prior to games or during half time etc.
- COR 289 – Provide independent control of the 2 A/V projectors in Resource Room 1403. Original design had a single control for both projectors. Staff needs to present different material on each projector and thus control each projector separately.
- COR 299 – Provide interior finished enclosures (wood paneling as part of casework) around exposed exhaust hood ducts over the stoves in Staff Lounge and Life Skills. Not shown on drawings.
- COR 345 – The 21 lights over the Servedy were specified, submitted by the contractor and approved for use. During the ordering process the light fixture manufacturer discontinued the approved model. A new replacement fixture was

CSG Office Locations

ESD 112
2500 NE 65th Avenue
Vancouver WA 98661
P 360.750.7500
F 360.750.9706

ESD 101
4202 S Regal Street
Spokane WA 99223
P 509.789.3800
F 509.456.2999

ESD 123
3918 W Court Street
Pasco WA 99301
P 509.547.8441
F 509.544.5795

ESD 171
430 Olds Station Road
Wenatchee WA 98801
P 509.665.2610
F 509.662.9027

NW ESD 189
1601 R Avenue
Anacortes WA 98221
P 360.299.4000
F 360.299.4070



chosen and, in terms of comparable light output, installation method and appearance, each fixture was approximately \$100 more.

End